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O Goals of the Project 
The Otay Mesa Land Port of Entry (LPOE) is a multi-modal 
(commercial, non-commercial, and pedestrian) port of 
entry.  The port handles an average of 16,000 Privately 
Owned Vehicles (POVs), 2,000 commercial trucks, 100 
buses, and 3,500 pedestrian inspections daily.  The port is 
one of the ten busiest land ports in the country and is the 
busiest commercial port on the California/Baja California 
border, handling the second highest volume of trucks, and 
third highest dollar volume of trade among all U.S. -
Mexico land ports of entry. 
 

O Regional Needs 
 As the only commercial port of entry in the San Diego 
area, Otay Mesa is a major driver to the Southern 
California and Baja economies.  Due to inadequate staging 
and circulation, the commercial port is unable to keep 
pace with the local commercial needs.  The Mexican cargo 
export facility (US import) is under construction to 
improve operational efficiency in Mexico.  POV processing 
at the port is hampered by lack of appropriate secondary 
inspection facilities.   

 

O Project Scope 
GSA/CBP has completed the Expanded Feasibility Study to 
look at the potential creation of a new port of entry east 
of the current Port and the modernization of the existing 
LPOE.  The scope of the Modernization project involves 
reconfiguring the existing inbound passenger and cargo 
inspection areas to improve operational efficiency and 
meet current facility standards. 
 

O Project Status 
GSA has acquired the project site.  The project has 
completed the Master Plan and a Conceptual Design has 
been finalized.  Further design development is on hold 
pending Congressional funding approval. 

 

O Environmental Studies 
GSA has started an Environmental Impact Statement of 
the proposed modernization. 
 

O Funding 
The Site and Design funding previously requested in the FY 
2010 Prospectus has been provided by the American 
Recovery and Reinvestment Act in FY 2009, which is 
approximately 1 year ahead of schedule. Construction 
funding has not been identified in either the 2013 or 2014 
budgets. 

 

O Schedule  
Feasibility Study                                  Completed Spring 2008 
Program Development Study            Spring 2009 (actual) 
Site / Design Funding                          Spring 2009 (actual)    
Design Award                                       Summer 2009 (actual) 
Land Acquisition                                  Summer 2009 (actual) 
Design Complete                                 TBD 
Construction Funding                         TBD 

   

O Partners 
U.S. Customs and Border Protection (CBP), U.S. General 
Services Administration (GSA), Federal Highway 
Administration (FHWA), and California Department of 
Transportation (CALTRANS). 

 

O Community Stakeholders 
San Diego Association of Governments (SANDAG), Otay Mesa 
Chamber of Commerce, City of San Diego, County of San 
Diego. 
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